TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG

	Date	Task	Time involved	Team member responsible (student initials)	Comments
1.	3/4	Brainstorm theme and read briefs	1 HR	AV,RG,TM,TK,DJ,RK	Started with challenge theme and brief, and began researching themes
2.	3/8	continued research on the theme	3 HR	AV,RG,TM,TK,DJ,	Did research on the theme
3.	3/11	continued research on the backend	1 HR	AV,RG,TM,TK,DJ	We decided on the backend flow
4.	3/15	continued research on front end	2 HR	AV,RG,TM,TK,DJ,RK	We decided on the frontend flow
5.	3/16	continued research on the website pages and events	2 HR	AV,RG,TM,TK,DJ,RK	We decided on the total pages and events to be published
6.	3/23	we distributed the individual tasks in the team	1 HR	AV,RG,TM,TK,DJ,RK	we started collecting information on the events

Advisor Name: Samuel M.Turner

Advisor Signature: _____

Student Initials: _____ AV

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG

	Date	Task	Time involved	Team member responsible (student initials)	Comments
1.	3/25	started with development of front and backend	3 HR	AV,RG,TM,TK,DJ,RK	Started development
2.	4/5	continue development	3 HR	AV,RG,TM,TK,DJ	completed developing couple of pages
3.	4/6	continue development and create fun activities	2 HR	AV,RG,TM,TK,DJ,RK	completed developing couple of pages and integrate frontend and backend
4.	4/8	we addded images and fun activities to the frontend deployed	2 HR	AV,RG,TM,TK,DJ,RK	images, content and fun activities added deployed and tested
5.	4/13	testing and creating additional url for reference page	2 HR	AV,RG,TM,TK,DJ,RK	Testing and testing, fixed few bugs
6.	4/16	testing	1 HR	AV,RG,TM,TK,DJ,RK	Testing

Advisor Name: Samuel M.Turner

Student Initials: AV

Advisor Signature: